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Project Update

• Continued planning activities for the “Build” Phase of the Employer 

Reporting Application (ERA) Project

 Facilities planning

 Began hiring team members

 Preparing technical environment for the BPMS

• Independent Quality Assurance (QA) consultant developed project QA 

Plan and began QA activities

• Continued procurement process for technology platform(BPMS)

• Continued organizational change management and communications 

activities



BPMS Procurement

Accomplishments

 Published RFP – August 28, 2013

 Held “Get to Know You” Conference – August 30, 2013

 Held Mandatory Bidders Conference – September 20, 2013

 Posted Responses to Bidder Questions – October 2, 2013

 Received Bidder Proposals – October 18, 2013

 Completed Stage 1 Review (Minimum Qualifications) – October 29, 2013

 Began Stage 2 Review (Business and Technical Requirements)



Technology Platform - Procurement

Start
Wed 8/28/13

Finish
Mon 5/5/14

 Stage 1 - Evaluation of 

Minimum Qualifications
10/23/13 - 10/29/13

Stage 2 - Evaluation of 
Requirements/Cost 

Proposals
10/30/13 - 11/25/13

Stage 3 - Demos and 
Interviews

11/25/13 - 1/16/13

Stage 4 - IPS 
Workshops/Contract 

Negotiations
1/23/14 - 4/8/14

RFP Published
8/28/13

 Bidders' Conference
9/20/13

 Proposals Due
10/18/13

Announce Apparently 
Successful Bidder

4/18/14

Contract Begins
5/5/14



Organizational Change Management 

and Communications



Communications Accomplishments

 Updated Employer Reporting 

Application Project website 

page (goal is to post monthly 

updates)

 Identified key 

individuals/employers/employer 

groups to begin employer 

outreach

 Developed draft ERA advisory 

and work group structure



DRAFT ERA Advisory/Work Group 

Structure 

Employer 
Advisory 

Committee 
(EAC) 

ERA Advisory 
Group

Provide specific ERA 
project steering and 

guidance

Training 
Work 
Group

Business 
Process 

Work 
Group

Technical 
Work 
Group

Work 
groups 

will be 
convened for 
specific tasks

HRMS

WSIPC

East and 
West

Large and 
Small

School 
Districts

Higher Ed

Early 
Adopters

Rep 1

Rep 2

Local Gov

State 
Agencies



Employer Reporting Application (ERA)

Build Phase – “DRAFT” Timeline

Start
5/5/14

Finish
1/1/16

BPMS Installed
6/30/14

Build/Test ERA
7/1/14 - 6/30/15

Early Adopters Begin Using 
ERA

7/1/15

Stabilize/Optimize ERA
7/1/15 - 12/31/15

Begin Rollout to All 
Employers

1/1/16

Contract Begins
5/5/14



Questions?


